



*Corridor Management Plan Workplan
Route 101 Corridor*

Tasks and Sub-tasks	November '06	December '06	January '07	February '07	March '07	April '07	May '07	June '07	July '07
Initial Draft Preparation									
- Review Existing Route 101 TCR & Other Planning Documents	█	█							
- Meet with Management & Supervisors (from D1 & D4 if possible) to discuss Corridor and focus areas for CMP	█	█							
- Meet w/ D1 Functional Units and Project Managers as necessary		█	█	█					
- Request data from District 4 as needed		█	█	█					
- Draft CMP		█	█	█					
District 1 & RTPA Review									
- Request Manager to introduce CMP at Executive Staff and request review/comment from staff			█	█	█				
- Circulate Draft CMP through Functional Units			█	█	█				
- Address comments and/or make Edits to Draft CMP				█	█				
District 4 & RTPA Review									
- Circulate revised draft to D4 Supervisors & Manager and request comment from D4 Functional Units					█	█	█		
- Request any missing D4 data to be completed					█	█	█		
- Address comments and/or make Edits to Draft CMP						█	█	█	
Review By Regional Groups									
- Present revised draft to Regional Groups and request comment						█	█	█	█
- Address comments and/or make Edits to Draft CMP							█	█	█
Prepare Final CMP									
- Make Final Edits								█	█
- Circulate Final CMP for Signatures								█	█
Finalize CMP									
- Deliver Digital & Hardcopies to HQ									█

Schedule for Task
 Schedule for Subtasks